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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: April 8, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 The crews completed the coating of the Filter No. 2 effluent channel. 

 The crews performed the final cleanup of the porous cell plates. 

 The crews worked on the site layout for the new sludge storage tank. 

 The crews painted the bridge track rails. 

 The crews cleaned up around the filter room areas. 

 The electricians continued with the installation of the fire alarm conduit components on the walls 
and ceilings in Filter Room No. 1 and 2.    

 A monthly progress meeting was held at the WTF. 
 
 
 

     
Painted track rail for Filter No. 2 travelling bridge assembly.  Fire alarm conduit installation along ceiling of Filter Room 1 & 2. 
 
 

 

      
Installation of new fire alarm conduit runs in Filter Room 1 & 2. Completed epoxy coating of Filter No. 2 effluent channel walls. 
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II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Filter No. 2 – Sand Installation 

 Filter No. 2 – Cleanup  

 Filter No. 1/2 – Fire alarm electrical 
 
 

V.  Notes: 
 

    The next progress meeting is scheduled for Wednesday, May 4, 2016. 
 

 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 


